

**CONFIDENTIAL**

997304  
JED  
→ 27 SEP 1966

September 12, 1966



Contracting Officer

Subject: Contract



Gentlemen:

Enclosed are three (3) copies of the Final Monthly Status Report for subject Contract, covering the period from 1 August to 31 August 1966.

If there are any questions concerning the report, please contact the undersigned.

Very truly yours,



Manager  
Contract Administration

JEH/sc

Enclosures: 3 As stated

Declass Review by NIMA / DoD

GROUP-1

EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION

**CONFIDENTIAL**

This document contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794. The transmission or the revelation of its contents in any manner to an unauthorized person is prohibited by law.

25X1A

TO: Customer

FROM: [REDACTED]

DATE: 31 August 1966

SUBJECT: Monthly Contract Status Report #14-Advanced Light Tables  
Period: 1 August to 31 August 1966

I. Objective

To design and develop Three Advanced Light Tables.

II. Summary of Work Performed During the Reporting Period

A. TABLE #1

We picked up the table on 27 July in order to rewire the clutch-brake units so film could be transported with emulsion up or down. The COTR visited [REDACTED] twice and the unit and manuals were finally delivered to the Customer's facility on 30 August 1966.

B. TABLE #2

The same rewiring was done to this table as was done to the others to properly transport film emulsion up or emulsion down. The table and manuals were delivered on 30 August 1966.

C. TABLE #3

During the COTR evaluation a clutch-brake unit burned out a coil and the evaluation was postponed until 29 August 1966. The table was accepted on 29 August and shipped with manuals on 30 August 1966.

III. Work Schedule Conformance

All three tables have been delivered.

IV. Analysis of Work Covering the Reporting Period

We were able to solve all our problems however, if new units are built certain design changes should be made. We would be glad to discuss this and supply engineering data prior to construction.

V. Changes in Key Personnel

There have been no changes in key personnel during this reporting period.

VI. Trips, Meetings and Special Conferences

The COTR visited [REDACTED] on 9 August to inspect all three tables. He revisited [REDACTED] on 29 August 1966 and signed the DD Form 250 releasing all three tables for delivery to his facility.

VII. Plans for Next Reporting Period

Close out the project.